
 
Contract:  62105 Authorization:  14 Date:  8/10/2006
  
County:  Cook 
  
Section:  (203.1&0304)R-6 
  
Route:  FAI 80/94 
  
District:  1 
  
Project:  ACNHI-805(65)160 
  
Description:  1.53 KM OF CONSTRUCTION OF CONTINUOUSLY REINFORCED 
CONCRETE PAVEMENT, JOINTED PCC PAVEMENT, EARTHWORK, SHOULDERS 
AND STRIPING ALONG I-80/94 FOR THE EASTBOUND AND WESTBOUND INSIDE 
LANES (MAINLINE) EAST OF TOLLWAY OASIS TO WEST OF IL ROUTE 83 
(TORRENCE AVENUE) IN LANSING, SOUTH HOLLAND AND THORNTON. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $14,947,997.45 
 
Authorization Amount:  $74,518.94 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




